

Hecate - Feature #81

Port the modules over to the new multi-connection code

August 14, 2011 04:53 PM - Chalamius

Status: Resolved	Start date: August 14, 2011
Priority: High	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: 0.1 (Enodia)	
Description Self-explanatory. The modules have to be ported over each time we do any major changes in the core and multi-server required that :3	
Related issues: Blocks Hecate - Feature #66: Multi-server Resolved	

History

#1 - November 10, 2011 02:13 AM - Chalamius

- Parent task deleted (#66)

#2 - June 16, 2013 12:43 AM - Chalamius

- Status changed from Assigned to Testing

#3 - December 19, 2014 03:25 PM - Chalamius

- Status changed from Testing to Resolved

- Assignee deleted (AltaDeSaxa)

This appears to be done as it is now (at least for the core modules)